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UMTRA Liaison

·Grand County Employee
·Position funded by DOE Grant
·Responsibilities
ƁCommunity Outreach
ƁMonitor project sites for CUP compliance
ƁFacilitate communication with project team
ƁAnalyze and interpret technical information
ƁReport project status and incidents



Liaison Facts

·Grand County Resident for 7 years

·Retired Research Chemist and Manager

·Radiological Training: AEC, US Army, DOE

·Corporate and Private Liaison Experience

·To Contact Me
Ɓlshenton@grand.utah.gov

Ɓ(435) -259 -1795 (Planning Office)

Ɓ(435) -719 -2811 (Moab UMTRA Site)

mailto:lshenton@grand.utah.gov


Moab Progress

·490,000 tons moved
Ɓ~3% of pile

Ɓ~27,000 tons/wk Nov

Ɓ~32,000 tons/wk by Jan

·Expected Completion 2025
ƁPossibly 2022 with efficiencies

Ɓ2019 with consistent additional funding

As of Nov -2009



Ground Water
Remediation

·Goals:   protect river,

clean up ground water
Ɓ152 mil gal ground water extracted

Ɓ627,000 lbs ammonia extracted

Ɓ2750 pounds uranium extracted

·41 wells, 7 more to be added

·River ammonia spike Sep,2009

Moab Wash pre -1956



Crescent Jct Progress

·About 15% of disposal cell in use

ƁTo be expanded as needed

ƁReceiving tailings and ñboneyardò

·Receiving 2 trains per day M -F

·River water piped from Green River


